
 HUNTERS POINT NAVAL SHIPYARD DOCUMENT  TRACKING MATRIX
August 23, 2012

Item Parcel Document Name EPA DTSC
Water 
Board City of SF

Documents Historically Reviewed

1 B
Final Remedial Action Completion Report 
for IR Sites 07 and 18 5/14/12 n/a

2 B

Draft Petroleum Hydrocarbon Corrective 
Action, Quarterly Monitoring Report, Fourth 
Quarter 2011 5/11/12 6/11/12 6/11/12

5/21/12 (no 
comments)

3 E
Draft Final Status Survey Results, Building 
521 5/15/12 6/15/12 6/20/12

4 E-2
Final Action Memo, TCRA for Ship 
Shielding 5/21/12 n/a

5 D-1
Draft Work Package 104, Survey Units 
258, 260, 263, 268, and 269 5/22/12 6/22/12 6/8/12

6 D-1
Draft Work Package 106, Survey Units 
271, 279, 280, 281, and 282 5/22/12 6/22/12 6/8/12

7 E-2

Replacement Page for Final Action 
Memorandum TCRA for Ship Shielding 
Range 5/24/12 n/a
Draft Survey Unit Project Reports for 

Agency Submittal of Comments

Submittal 
Date

Expected 
Date for 

Comments Notes

8 C
y j p

Survey Units 192, 194, 227, and 232 5/24/12 6/25/12 6/6/12
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Item Parcel Document Name EPA DTSC
Water 
Board City of SF

Agency Submittal of Comments

Submittal 
Date

Expected 
Date for 

Comments Notes

1 C
Draft Petroleum Hydrocarbon Project Work 
Plan 5/18/12  7/18/12

Water Board 
Requested 30-
day Extension 8/17/12

2 C
Draft Survey Unit Project Reports for 
Survey Units 233, 234, 237, and 239 5/30/12 7/2/12 7/2/12

3 E
Draft Final Status Survey Results, Building 
500 6/4/12 7/5/12

4 B

Final Petroleum Hydrocarbon Corrective 
Action, Quarterly Monitoring Report, Third 
Quarter 2011 6/1/12 n/a

5 UC-1,2 Final Remedial Action Work Plan 6/4/12 n/a

6 E
Draft Survey Unit Project Reports for 
Survey Units 214, 215, 216 and 217 6/8/12 7/8/12 7/9/12

7 E
Draft Survey Unit Project Reports for 
Survey Units 218, 222, 223, and 224 6/21/12 7/23/12
Draft Final Status Survey Results, Former 

Document Review Period Recently Completed

8 E
y

Building 529 Site 6/18/12 7/18/12

9 E
Draft Final Status Survey Results, Former 
Building 510/510A Site 6/27/12 7/27/12

10 B

Replacement Pages for Final Petroleum 
Hydrocarbon Site Closeout Report, Site-
Specific Attachment for AOC 46-D Revision 
1 6/29/12 n/a

11 E
Final Work Plan Addendum to the Parcel E 
Groundwater Treatability Study 7/9/12 n/a

12 E-2 Final WP Ship Shielding Range 7/9/12 n/a

13
B, D-1, G 
and UC-2

Final Tech Memo for Monitoring Program 
Optimization 7/13/12 n/a
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Item Parcel Document Name EPA DTSC
Water 
Board City of SF

Agency Submittal of Comments

Submittal 
Date

Expected 
Date for 

Comments Notes

1 E
Draft Final Status Survey Results at Former 
Building 509 Site 7/9/12 8/10/12 8/10/12

2 B

Amendment to Revised Final Design Basis 
Report for Parcel B (Excluding IR Sites 
7/18) 7/18/12 8/17/12 8/15/12 8/15/12 8/14/12 8/21/12

3 E-2

Final Addendum 01 to the Final Sampling 
And Analysis Plan, Interim Monitoring and 
Maintenance Program for Landfill Gas 
Control System 7/23/12 n/a

4 E-2
Final Landfill Gas Monitoring Report, April-
June 2012, Post Removal Action 7/17/12 n/a

5 F
Draft Tech Memo for RAD Data Gap 
Investigation Phase 2a 7/31/12 8/31/12

6 C
Draft Final Remedial Design and Design 
Basis Report 7/27/12 8/27/12

7 F
Final Pier Demolition Removal Action 
Completion Summary Report 8/6/12 n/a

Documents Currently Under Review

8 C
Draft SUPR for Survey Units 236, 238, 242, 
and 243 7/31/12 8/31/12

9 C
Final SUPR for Survey Units 191, 193, 195 
and 196 8/3/12 n/a

10 E
Final Parcel E Soil Excavation 
Characterization Work Plan 8/6/12 n/a

11 B
2nd Quarter 2012 O&M Inspection Report 
for IR Sites 7/18 8/3/12 n/a
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Item Parcel Document Name EPA DTSC
Water 
Board City of SF

Agency Submittal of Comments

Submittal 
Date

Expected 
Date for 

Comments Notes

1 E Final Rad Addendum to Parcel E FS 8/31/12 n/a
Date 

Tentative

2 E Final Parcel E FS 8/31/12 n/a
Date 

Tentative

3 B Draft Remedial Action Work Plan 9/4/12
30 days from 
submittal date

Date 
Tentative

4 E-2 Draft Final ROD to BCT 9/10/12
30 days from 
submittal date

Date 
Tentative

5 G Draft Remedial Action Work Plan 9/14/12
30 days from 
submittal date

Date 
Tentative

6 C Final Remedial Design 9/18/12 n/a
Date 

Tentative

7 E Draft IR 03 Treatability Study Report 9/24/12
30 days from 
submittal date

Date 
Tentative

Documents For Upcoming Review (next 3 months)

7 E a t 03 eatab ty Study epo t 9/24/12 sub tta date e tat e

8 C
Draft Remedial Action Work Plan for RU-
C2 9/26/12

30 days from 
submittal date

Date 
Tentative

9 B Final Design Amendment Parcel B 9/26/12
30 days from 
submittal date

Date 
Tentative

10 E-2
Draft Field Summary Report for 
Geotechnical Investigation 10/22/12

30 days from 
submittal date

Date 
Tentative

11 C
Draft Remedial Action Work Plan for RU-
C1, RU-C4, RU-C5, and Building 241 Area 10/31/12

30 days from 
submittal date

Date 
Tentative

12 F
Draft Final Radiological Data Gaps 
Investigation Tech Memo #2a 10/31/12

30 days from 
submittal date

Date 
Tentative

13 B Final Remedial Action Work Plan 11/13/12
30 days from 
submittal date

Date 
Tentative
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Item Parcel Document Name EPA DTSC
Water 
Board City of SF

Agency Submittal of Comments

Submittal 
Date

Expected 
Date for 

Comments Notes

14 E-2 Final Record of Decision 11/14/12 n/a
Date 

Tentative

15 UC-1,2 Draft RACR 11/15/12
30 days from 
submittal date

Date 
Tentative

16 G Final Remedial Action Work Plan 11/16/12 n/a
Date 

Tentative

CDPH California Department of Public Health RI Remedial investigation
DTSC Department of Toxic Substances Control RTC                Response to comment
EPA U.S. Environmental Protection Agency SF                 San Francisco
FOSL Finding of suitability to lease TCRA Time critical removal action
FOST Finding of suitability to transfer TPH     Total petroleum hydrocarbon
FS Feasibility study Water Board  San Francisco Bay Regional Water Quality Control Board
FSS Final Status Survey
n/a Not applicable
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